

RESOLUTION AUTHORIZING CHANGE ORDER #1 IN THE AMOUNT OF \$500,000 FOR
CONTRACT 2017-043 WITH YATES CONSTRUCTION COMPANY, INC. FOR THE AIRPORT
LIFT STATION AND SEWER LINE PROJECT

WHEREAS, Contract No. 2017-043 with Yates Construction Company, Inc. provides for Airport Lift Station and Sewer Line Project;

WHEREAS, due to sewer line realignment as a result of unanticipated geotechnical issues, this additional work requires a change order in the amount of \$500,000.00;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF
GREENSBORO:

That a change order #1 in the above mentioned contract with Yates Construction Company, Inc. for Airport Lift Station and Sewer Line project is hereby authorized at a total cost of \$500,000.00; payment of said additional amount is to be made from account 503-7028-05.6019 A19050 and the associated budget adjustment.