

RESOLUTION AUTHORIZING CHANGE ORDER #2 IN THE AMOUNT OF \$663,579.50 FOR
CONTRACT 2017-0700 WITH BREECE ENTERPRICES, INC. FOR THE CONSTRUCTION OF
THE CHURCH STREET 12-INCH WATERLINE REPLACEMENT PROJECT

WHEREAS, contract 2017-0700 with Breece Enterprises, Inc. provides for 12-inch waterline replacement for the Church Street project;

WHEREAS, due to the need for emergency waterline replacement related to upgrades on N. Elm Street, the additional emergency work requires a change order in the amount of \$663,579.50;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order #2 in the above mentioned contract with Breece Enterprises, Inc. for waterline replacement for the Church Street project is hereby authorized at a total cost of \$663,579.50 with payment of said additional amount is to be made from account 503-7028-01.6016 A19062 and the associated budget adjustment.