

RESOLUTION APPROVING CHANGE ORDER IN THE AMOUNT OF \$2,984,834.06 TO  
CONTRACT 2016-002A WITH ADAMS ROBINSON ENTERPRISES, INC. FOR THE  
CONSTRUCTION OF T.Z. OSBORNE WATER RECLAMATION FACILITY PACKAGE 4  
PROJECT

WHEREAS, the T.Z. Osborne Wastewater Reclamation Facility (TZO) is currently undergoing capacity upgrades to create efficiency in meeting future regulations;

WHEREAS, Package 4 upgrades include the installation of six new aeration basins, modifications to the existing twelve aeration basins to convert to Biological Nutrient Removal (BNR) process and the installation of a new parallel air header pipe among other items;

WHEREAS, the City Council authorized professional services for design and construction Contract 2016-002A with Adams Robinson Enterprises, Inc. on December 15, 2017 to support the T.Z. Osborne Water Reclamation Facility Package 4 Project;

WHEREAS, Change Order No. 1 includes the replacement of Aeration Blower #2, including the purchase of a new, single stage centrifugal blower unit, motor, control panel, and accessories, and the mechanical and electrical installation of the blower to be performed by the Contractor;

WHEREAS, this change order also covers the construction of a new berm and haul road to the north of the plant that is needed to avoid conflicts with ATF federal offset requirements as required by the Greensboro Police Department and federal regulations and enforced by the ATF inspector;

WHEREAS, finally, the backup for blower #2, the PLC connections and required painting are included as part of the change order; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City is authorized to enter a Resolution Approving a Contract with Adams Robinson Enterprises, Inc., for the T.Z. Osborne Water Reclamation Facility Package 4 Project Contract. The City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order of contract 2016-002A to carry the proposal into effect, payment to be made in the amount of \$2,984,834.06.