

RESOLUTION AUTHORIZING CHANGE ORDER #3 IN THE AMOUNT OF \$185,000 FOR
CONTRACT 2017-0700 WITH BREECE ENTERPRISES, INC. FOR MILLING, PAVING, AND
TRAFFIC CONTROL ALONG N. ELM STREET AS A SCOPE CHANGE FOR THE CHURCH
STREET 12-INCH WATERLINE IMPROVEMENT PROJECT

WHEREAS, contract 2017-0700 with Breece Enterprises, Inc. provides for milling, paving, and traffic control along N. Elm Street as Change Order #3 for the Church Street project;

WHEREAS, additional work including milling, paving, and traffic control along N. Elm Street is needed before the opening of the Steven Tanger Performing Arts Center. The additional work requires a Change Order in the amount of \$185,000; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro Change Order #3 and the associated Budget Adjustment in the above mentioned contract with Breece Enterprises, Inc. for milling, paving, and traffic control along N. Elm Street for the Church Street project.