

RESOLUTION AUTHORIZING CHANGE ORDER #1 IN THE AMOUNT OF \$109,600 TO
CONTRACT 2017-0600 TO DAVIS-MARTIN-POWELL & ASSOCIATES FOR
ADDITIONAL SURVEYING AND DESIGN OF A SECURE PERIMETER FENCE FOR THE
MITCHELL WATER TREATMENT PLANT

WHEREAS, the Mitchell Water Treatment Plant is improving its perimeter security fencing to comply with the Department of Homeland Security regulations and to provide an aesthetically pleasing fence adjacent to the Downtown Greenway;

WHEREAS, contract 2017-0600 with Davis-Martin-Powell and Associates for the design of such fencing was executed in September 2017;

WHEREAS, in January 2019 the City purchased Parcels 0006670, 0006674 and 006675 for the Mitchell Water Treatment Plant Expansion;

WHEREAS, additional property will need to be included into the design and ultimate construction of a secure perimeter fence; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro Change Order #1 to the above mentioned contract with Davis-Martin-Powell and Associates for additional surveying and design of a secure perimeter fence complying with the Department of Homeland Security.