

RESOLUTION AUTHORIZING CHANGE ORDER #1 TO CONTRACT 2018-0540 WITH  
DAVIS-MARTIN-POWELL AND ASSOCIATES IN THE AMOUNT OF \$27,300 FOR  
ADDITIONAL SURVEYING AND DESIGN FOR THE VOSS AVENUE STREAM  
RELOCATION AND CULVERT DESIGN PROJECT

WHEREAS, a stream relocation project has been undertaken along Voss Avenue to enhance water quality and address flooding concerns expressed by adjacent property owners;

WHEREAS, contract 2018-0540 with Davis-Martin-Powell and Associates for the design of the stream relocation and culvert design was executed in September 2019;

WHEREAS, the property owner at 4417 Voss Avenue approached Water Resources about extending the project limits to include the rear portion of their property where stream bank erosion has occurred;

WHEREAS, additional survey and design will need to be included to address this stream bank erosion; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro Change Order #1 to the above mentioned contract with Davis-Martin-Powell and Associates for additional surveying and design of stream bank stabilization at 4417 Voss Avenue and the associated budget adjustment.