

RESOLUTION AUTHORIZING CHANGE ORDER #1, IN THE AMOUNT OF \$88,750.00, FOR
CONTRACT 2009-056 WITH YATES CONSTRUCTION COMPANY, INC. FOR THE
DOWNTOWN GREENWAY PHASE 2 EL-5101 DJ

WHEREAS, Contract No. 2009-056 with Yates construction Company, Inc. provides for Downtown Greenway Phase 2 EL-5101 DJ;

WHEREAS, due to additional work outside the original scope of work, the work requires a change order in the amount of \$88,750.00; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order #1 in the above mentioned contract with Yates Construction Company, Inc.