

RESOLUTION AUTHORIZING CHANGE ORDER #2, IN THE AMOUNT OF \$180,560.00, FOR  
CONTRACT 2009-056 WITH YATES CONSTRUCTION COMPANY, INC. FOR THE  
DOWNTOWN GREENWAY PHASE 2 EL-5101 DJ

WHEREAS, Contract No. 2009-056 with Yates Construction Company, Inc. provides for Downtown Greenway Phase 2 EL-5101 DJ;

WHEREAS, to replace two existing large water valves along Murrow Boulevard and as this additional work is outside the original scope of work, the work requires a change order in the amount of \$180,560.00; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order #2 in the above mentioned contract with Yates Construction Company, Inc.