

RESOLUTION APPROVING A CHANGE ORDER TO CONTRACT 2017-0040 WITH CPL ARCHITECTS AND ENGINEERS, P.C. IN THE AMOUNT OF \$16,750 FOR DESIGN OF THE RENOVATION TO THE J. EDWARD KITCHEN OPERATIONS CENTER CUSTOMER SERVICE AREA DUE TO COVID-19

WHEREAS, Contract 2017-0040 was issued on March 24, 2017 to CPL Architects and Engineers, P.C. for design of the renovation of the J. Edward Kitchen Operations Center and the Soabar Building Warehouse;

WHEREAS, the current amount of the contract is \$231,318 and additional work is needed to design renovations to the Customer Service area due to COVID-19;

WHEREAS, CPL Architects and Engineers, P.C. submitted a proposal in the amount of \$16,750 for the additional work; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro a Change Order to Contract 2017-0040 with CPL Architects and Engineers, P.C. in the amount of \$16,750 for design of the renovation to the J. Edward Kitchen Operations Center Customer Service area due to COVID-19.