

RESOLUTION APPROVING A CHANGE ORDER 1 IN THE AMOUNT OF \$270,828 TO  
CONTRACT 2017-004A WITH MUTER CONSTRUCTION, LLC FOR THE RENOVATION  
OF THE J. EDWARD KITCHEN OPERATIONS CENTER CUSTOMER SERVICE AREA  
DUE TO COVID-19

WHEREAS, contract 2017-004A in the amount of \$5,212,350 was awarded to Muter Construction, LLC for renovation of the J. Edward Kitchen Operations Center and the property located at 2305 Soabar Street by City Council on December 18, 2018;

WHEREAS, due to the COVID-19 pandemic, additional renovations were needed to provide employee and customer protection from the spread of the virus, and Muter Construction, LLC, provided a proposal to complete the additional work in the amount of \$270,828; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro Contract Change Order 1 in the amount of \$270,828 to Contract 2017-004A with Muter Construction LLC for the renovation of the J. Edward Kitchen Operations Center customer service area due to COVID-19.