

RESOLUTION APPROVING A CHANGE ORDER TO CONTRACT 2020-0310 WITH LJB,
INC. IN THE AMOUNT OF \$62,797 FOR THE ADDITIONAL UNMANNED AERIAL
VEHICLE SERVICES TIED TO THE WATER RESOURCES FALL PROTECTION SYSTEM
SERVICES PROJECT

WHEREAS, Contract 2020-0310 was issued on May 19, 2020 to LJB, Inc. to provide fall protection system design services at critical Water Resources infrastructure sites;

WHEREAS, the current amount of the contract is \$272,650 and additional work is needed to safely complete assessments of the City's ten above ground water storage tanks;

WHEREAS, LJB, Inc. submitted a proposal in the amount of \$62,797 for the additional work; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro a Change Order to Contract 2020-0310 with LJB, Inc. in the amount of \$62,797 for the additional unmanned aerial vehicle support services tied to the Water Resources Fall Protection System Services project.