

RESOLUTION AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF \$36,605.63
FOR CONTRACT 2017-086 WITH ACE/AVANT CONCRETE CONSTRUCTION
COMPANY, INC. FOR THE SANDY RIDGE ROAD SANITARY SEWER
OUTFALL PROJECT

WHEREAS, Contract 2017-086 with Ace/Avant Concrete Construction Company, Inc. provides for the installation of the Sandy Ridge Road Sanitary Sewer Outfall;

WHEREAS, this change order is needed in the amount of 36,605.63 for additional work and unforeseen costs needed to complete this project; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order in the above mentioned contract with Ace/Avant Concrete Construction Company, Inc.