

RESOLUTION AUTHORIZING CHANGE ORDER #4 IN THE AMOUNT OF \$1,000,000.00 FOR
CONTRACT 2009-056 (EL-5101DJ) WITH YATES CONSTRUCTION COMPANY, INC. FOR
THE MURROW BOULEVARD ROADWAY IMPROVEMENTS AND DOWNTOWN
GREENWAY PHASE 2 PROJECT

WHEREAS, Contract 2009-056 (EL-5101DJ) with Yates Construction Company, Inc. provides for the Murrow Boulevard Roadway Improvements and Downtown Greenway Phase 2 Project;

WHEREAS, this change order is needed in the amount of \$1,000,000.00 for additional work and unforeseen costs needed to complete this project; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order in the above mentioned contract with Yates Construction Company, Inc.