



Legislation Details (With Text)

**File #:** ID 21-0370    **Version:** 1    **Name:**  
**Type:** Ordinance    **Status:** Passed  
**File created:** 5/3/2021    **In control:** City Council  
**On agenda:** 5/18/2021    **Final action:** 5/18/2021  
**Title:** Ordinance Amending the General and Fire Stations Bond Series 2019 Fund Budgets for Additional Services Needed for Construction of Fire Station 56

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-0370 Station 56 Ordinance.pdf

Date	Ver.	Action By	Action	Result
5/18/2021	1	City Council	adopt	Pass

Ordinance Amending the General and Fire Stations Bond Series 2019 Fund Budgets for Additional Services Needed for Construction of Fire Station 56

Department: Fire  
Council District: 1

Public Hearing: N/A  
Advertising Date/By: N/A

Contact 1 and Phone: Jim Robinson, 373-2297  
Contact 2 and Phone: Kenney McDowell, 373-2302

**PURPOSE:**

City Council approval is requested for an ordinance necessary to fund a change order to Contract 19-0320 for the construction of Fire Station No. 56. After the original contract was awarded the following change order items were identified: Unsuitable Soils & Unforeseen Conditions \$279,871; Plan Revisions \$90,737; Dudley Interns (3 @ 3 months) \$16,000; Station Alerting & Special Inspections \$35,272; Communications Antenna & Commissioning Agent \$51,034; Low Voltage Allowance \$20,000. These change order items total \$492,914. In order to provide adequate construction services, approval of the ordinance is requested.

**BACKGROUND:**

The City authorized professional services contract 19-0320 with Samet Corporation in the amount of \$5,862,199 on December 17, 2019 to provided demolition and construction of replacement Fire Station No. 56. An ordinance is required to appropriate the necessary funds for this change order.

**BUDGET IMPACT:**

The ordinance establishes appropriations necessary to fund the change order in the amount of \$492,914. This will be funded from appropriated General Fund balance and previously unappropriated code compliance

inspection revenues.

**RECOMMENDATION / ACTION REQUESTED:**

It is requested and recommended that City Council approve the ordinance in the amount of \$492,914 to fund the change order for contract 19-0320 with Samet Corporation for the completion of construction of Fire Station No. 56.