



Legislation Details (With Text)

File #: ID 15-0149 **Version:** 1 **Name:**
Type: Resolution **Status:** Passed
File created: 2/4/2015 **In control:** City Council
On agenda: 2/18/2015 **Final action:** 2/18/2015
Title: Resolution Authorizing Change Order in the Amount of \$183,851 in Contract With Otis Elevator for Modernization of Davie Street Parking Deck Friendly Avenue Side Elevator

Sponsors:

Indexes:

Code sections:

Attachments: 1. 15-0149 Otis Elevator.pdf

Date	Ver.	Action By	Action	Result
2/18/2015	1	City Council	adopt	Pass

Resolution Authorizing Change Order in the Amount of \$183,851 in Contract With Otis Elevator for Modernization of Davie Street Parking Deck Friendly Avenue Side Elevator

Department: Transportation
Council District: 1

Public Hearing: N/A
Advertising Date/By: N/A

Contact 1 and Phone: Adam Fischer 373-2861
Contact 2 and Phone: Butch Shumate 412-5794

PURPOSE:

City Council is requested to approve the attached change order from Otis Elevator Company to modernize the Davie Street Parking Deck-Friendly Avenue side elevator. The Market Street side elevator is currently being modernized. The elevators are currently operated by older technology and are having issues staying operational.

BACKGROUND:

The Davie Street Parking Deck is one of the oldest parking decks that the City owns and operates. Currently it has two elevators for pedestrians to use. One elevator services Market Street while the other services Friendly Avenue. Due to aging technology and the heavy use, the elevators are experiencing greater downtime. The cab operating systems need to be upgraded with newer equipment to meet the demands of today's use. Modernizing the existing equipment will provide for years of use with minimal non-operating times. The modernization will also provide the installation of a fire detection monitoring system where one does not exist.

Due to lack of vendor interest, bids were received on two separate occasions for the original contract. Otis Elevator Company (Otis) was the only contractor to submit bids on both dates. Otis was the lowest bidder at \$409,050 to modernize both elevators at the Davie Street Parking Deck. Due to budget constraints the project

scope was reduced to only modernizing the Market Street Side. The revised price was \$225,199 to modernize the Market Street side elevator and to perform the electrical, mechanical, and Fire Monitoring system work. Additional funds were budgeted in the FY 14-15 budget for the modernization expenses associated with the other elevator. If approved, this change order in the amount of \$183,851 will allow for the modernization of the Friendly Avenue side elevator.

Otis has an overall 21.8% WBE participation for the electrical, mechanical, and Fire Monitoring system on the original contract and the change order.

BUDGET IMPACT:

Funding for this project is funded in the following FY 14-15 Parking Operations account: 543-4534-01.5621.

RECOMMENDATION / ACTION REQUESTED:

Greensboro Department of Transportation recommends and requests that City Council approve the change order submitted by Otis Elevator Company in the amount of \$183,851.