



Legislation Details (With Text)

File #: ID 21-0002 **Version:** 1 **Name:**
Type: Resolution **Status:** Passed
File created: 12/7/2020 **In control:** City Council
On agenda: 1/19/2021 **Final action:** 1/19/2021
Title: Resolution Authorizing a Change Order in the Amount of \$20,000.00, for Contract 2009-056A (EL-5101DJ) with WithersRavenel, Inc. for Additional Professional Design Services needed for the Downtown Greenway Phase 2 / Murrow Boulevard Roadway Improvements Design

Sponsors:

Indexes:

Code sections:

Attachments: 1. WithersRavenel_SoS.pdf, 2. MWBE Memo-Contract 2009-056A - Downtown Greenway Phase 2- Murrow Blvd Improvements.pdf, 3. 21-0002 RES WithersRavenel.pdf

Date	Ver.	Action By	Action	Result
1/19/2021	1	City Council	adopt	Pass

Resolution Authorizing a Change Order in the Amount of \$20,000.00, for Contract 2009-056A (EL-5101DJ) with WithersRavenel, Inc. for Additional Professional Design Services needed for the Downtown Greenway Phase 2 / Murrow Boulevard Roadway Improvements Design

Council Priority: Maintain Infrastructure and Provide Sustainable Growth Opportunities

Department: Engineering and Inspections

Council District: 2, 3

Public Hearing: N/A

Advertising Date/By: N/A

Contact 1 and Phone: Hanna Cockburn, 373-4368

Contact 2 and Phone: Kenney McDowell, 373-2302

PURPOSE:

City Council approval is requested for a change order to Contract 2009-056A for the Downtown Greenway Phase 2 / Murrow Boulevard Roadway Improvements Design. This change order for \$20,000.00 is to provide additional project coordination and design changes that were not included in the original contract.

BACKGROUND:

This project includes federal/state funding and is subject to the U.S. Department of Transportation Disadvantaged Business Enterprise (DBE) program. The M/WBE Program Plan expressly states, "...the following categories of contracts shall be excluded from the scope and application of this Program Plan: (a) Contracts that are subject to the U.S. Department of Transportation Disadvantaged Business Enterprise Program and Airport Concessions Disadvantaged Business Enterprise Program as set forth in 49 CFR Parts 23

and 26 or any successor regulations or legislation.”

The U.S. Department of Transportation DBE program does not stipulate goal-setting for professional services; therefore, no goals were set for this project.

This change order is necessary to provide additional professional services to the existing roadway and sidewalk design contract for the Downtown Greenway Phase 2 / Murrow Boulevard Roadway Improvements. As the design progressed, re-designs were needed to accommodate field changes during the construction.

Additional design costs are also being included to anticipate design changes needed for the Greenway that will have to be coordinated with the bridge deck improvements that will soon be taking place on the Church Street bridge.

BUDGET IMPACT:

Funds for this change order will come from Transportation Bond Fund account 471-4502-18.5410 in the amount of \$20,000.00.

RECOMMENDATION / ACTION REQUESTED:

The Engineering & Inspections and Transportation Departments recommend that City Council approve this change order for \$20,000.00 for Contract 2009-056A to WithersRavenel, Inc.