



## Legislation Details (With Text)

**File #:** ID 15-0564    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Passed  
**File created:** 6/26/2015    **In control:** City Council  
**On agenda:** 7/21/2015    **Final action:**  
**Title:** Resolution Authorizing Change Order in Contract No. 2010-113 (C-5555A) with Atlantic Contracting Company, Inc., for General Sidewalk Improvements  
**Sponsors:**  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. 15-0564 Reso. 2010-113 Change Order.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Resolution Authorizing Change Order in Contract No. 2010-113 (C-5555A) with Atlantic Contracting Company, Inc., for General Sidewalk Improvements

Department: Engineering & Inspections  
Council Districts: 1, 3, 4, and 5

Public Hearing: N/A  
Advertising Date/By: N/A

Contact 1 and Phone: Adam Fischer - 373-2861  
Contact 2 and Phone: Ted Partrick - 373-2308

### PURPOSE:

Council approval is requested for a contract change order on Contract 2010-113 (C-5555A) with Atlantic Contracting Company, Inc., for General Sidewalk Improvements in the amount of \$94,452.00. The cost of the change order is for expenses that will be reimbursed at 80% by the North Carolina Department of Transportation.

### BACKGROUND:

The contract work entails installing approximately 2.4 miles of concrete sidewalks; along with driveways, retaining walls, ADA compliant concrete curb cuts, and safety rails. Funding is provided from the federal Congestion Mitigation and Air Quality (CMAQ) program with 80% reimbursement of the contract costs. Atlantic Contracting Company was awarded the contract by Council on December 2, 2014, in the amount of \$853,757.50. The contractor used DBE participation of 9.4%, exceeding the goal of 9% set by NCDOT, and they must meet the goal on the entire contract, including all change orders. Five sidewalk projects make up the contract, one of which is along W. Wendover Avenue from Edwardia to Oak Branch. Along with the sidewalks, some curb-and-gutter and pavement patching is required to install curb ramps for ADA compliance.

Due to an extended negotiation period for easements at the U. S. Postal Service property at the bulk mail center on Wendover Avenue, a gap was left in the Wendover section of the sidewalks. Those negotiations have been successfully completed and the easements purchased, so adding this work back into the Wendover sidewalk is the basis for a change order. The cost of this work is estimated to be \$68,574 and will be 80% reimbursed.

The NCDOT has requested modifications to three of the intersections along the Wendover sidewalks. The intersections have tighter turning radii causing large trucks to run over the curbs, which cause maintenance expenses and impair accessibility at the curb ramps. The cost of this work is estimated to be \$25,878 and will be 80% reimbursed.

**BUDGET IMPACT:**

Funds for this construction change order are available in account 401-4555-01.6015 A13079. The contract is 80% reimbursable by CMAQ funding administered by the NCDOT. 2008 Transportation Bond funds will provide the 20% match.

**RECOMMENDATION / ACTION REQUESTED:**

The Engineering & Inspections and Transportation Departments recommend approval of the change order.