



Legislation Details (With Text)

File #: ID 20-0250 **Version:** 1 **Name:**
Type: Resolution **Status:** Passed
File created: 2/27/2020 **In control:** City Council
On agenda: 3/31/2020 **Final action:** 3/31/2020
Title: Resolution Approving Extension of Professional Services Contract 2018-051, in the Amount of \$50,000.00, with Kimley-Horn and Associates, Inc. for Added Storm Drainage Tasks for the Davie Street Streetscape Project

Sponsors:

Indexes:

Code sections:

Attachments: 1. SoS Kimley-Horn & Assoc.pdf, 2. MWBE Memo - Change Order 1 for Davie Street Streetscape Project.pdf, 3. 20-0250 RES Kimley-Horn & Assoc.pdf

Date	Ver.	Action By	Action	Result
3/31/2020	1	City Council	adopt	Pass

Resolution Approving Extension of Professional Services Contract 2018-051, in the Amount of \$50,000.00, with Kimley-Horn and Associates, Inc. for Added Storm Drainage Tasks for the Davie Street Streetscape Project

Council Priority: Maintain Infrastructure and Provide Sustainable Growth Opportunities

Department: Engineering & Inspections

Council District: 3

Public Hearing: N/A

Advertising Date/By: N/A

Contact 1 and Phone: Chris Spencer, 433-7218

Contact 2 and Phone: Kenney McDowell, 373-2302

PURPOSE:

Kimley-Horn and Associates, Inc. is needed to provide additional design engineering services for the Davie Street Streetscape Project. City Council approval of a contract extension to the professional services contract in the amount of \$50,000.00 is requested.

BACKGROUND:

The City of Greensboro desires to design construction plans from A. Brenner Place to McGee Street. The design is to include: roadway and hydraulic engineering, landscape architecture, traffic engineering, and traffic signal analysis. Also, included is the design for replacing an existing 12" CI water main with a new 12" DI water main.

Kimley-Horn and Associates, Inc. was awarded the design contract for the Davie Street Streetscape Project by

City Council on October 16, 2018 in the amount of \$604,863.00.

The Transportation Department has identified a need to add the following tasks: Subsurface Utility Engineering Level B (SUE B) to better identify all utility conflict and precisely quantify the conflicts and conflict resolution. The cost to incorporate the additional engineering is \$50,000.00. With this extension, the new total amount of the contract will be 654,863.00.

The original MWBE utilization was WBE 15.3%. This additional design engineering service will utilize Wetherill Engineering, a WBE subcontractor.

BUDGET IMPACT:

The design contract extension will be funded as follows:

484-2201-04.5410 2016 Downtown Streetscape Improvements Bond \$50,000.00

RECOMMENDATION / ACTION REQUESTED:

The Transportation and Engineering & Inspections Departments recommend approval of the contract extension with Kimley-Horn and Associates, Inc.