



## Legislation Details (With Text)

**File #:** ID 20-0312    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Passed  
**File created:** 4/1/2020    **In control:** City Council  
**On agenda:** 4/14/2020    **Final action:** 4/14/2020  
**Title:** Resolution Authorizing Execution of Contract (2018-065) Amendment, in the Amount of \$169,015.97, to AECOM Technical Services of NC (formerly known as URS Corporation - North Carolina) for Design Services for the East / West Wendover Avenue Sidewalk EB-5883.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. AECOMsecofstate.pdf, 2. MWBE Exemption\_W Wendover Ave Sidewalk.pdf, 3. 20-0312 RES AECOM Tech.pdf

Date	Ver.	Action By	Action	Result
4/14/2020	1	City Council	adopt	Pass

Resolution Authorizing Execution of Contract (2018-065) Amendment, in the Amount of \$169,015.97, to AECOM Technical Services of NC (formerly known as URS Corporation - North Carolina) for Design Services for the East / West Wendover Avenue Sidewalk EB-5883.

Council Priority: Maintain Infrastructure and Provide Sustainable Growth Opportunities

Department: Engineering & Inspections

Council District: 2 and 3

Public Hearing: N/A

Advertising Date/By: N/A

Contact 1 and Phone: Chris Spencer, 433-7218

Contact 2 and Phone: Kenney McDowell, 373-2302

**PURPOSE:**

AECOM Technical Services of NC was selected to provide design services for the East / West Wendover Avenue Sidewalk EB-5883. City Council approval of the amendment to the professional services contract with AECOM Technical Services of NC, in the amount of \$169,015.97, is requested.

**BACKGROUND:**

This work consists of design services for shifting the lanes on the North Buffalo Creek Bridge to accommodate barrier separated sidewalk and guardrail treatments; shifting the lanes on the Elm Street Bridge to accommodate barrier separated sidewalk and guardrail treatments along with incorporating safety fencing; adding guardrail treatments and attachments and widening berm and fill slopes for the US Highway 29 Bridge along with additional survey, geotechnical investigations / recommendations, utility locations, drainage adjustments and necessary permitting for impacts; and replacing / adjusting of any ADA non-compliant curb

ramps along with additional survey.

The additional costs are due to the addition of design services that have become apparent and required as the design firm proceeded with their preliminary work. The original contract amount was \$252,904.48. This contract amendment for \$169,015.97 will make the new total amount \$421,920.45. As a federally funded project, the MWBE program plan is not applicable.

**BUDGET IMPACT:**

Funding for this contract will come from 2008 Transportation Bond Fund account 471-4502-15.5410. A budget adjustment is required to move funds to the correct account. Transportation staff will seek additional grant funds to offset the amount of local bond funds for this project.

**RECOMMENDATION / ACTION REQUESTED:**

The Engineering & Inspections and Transportation Departments recommend and request authorizing the award of the contract amendment, in the amount of \$169,015.97, for the East / West Wendover Avenue Sidewalk EB-5883 to AECOM Technical Services of NC.