



# City of Greensboro

Melvin Municipal Building  
300 W. Washington Street  
Greensboro, NC 27401

## Legislation Details

**File #:** ID 20-0319    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Passed  
**File created:** 4/8/2020    **In control:** City Council  
**On agenda:** 5/19/2020    **Final action:** 5/19/2020  
**Title:** Resolution Authorizing Change Order #2, in the Amount of \$180,560.00, for Contract 2009-056 with Yates Construction Company, Inc. for the Downtown Greenway Phase 2 EL-5101 DJ

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. SoS\_Yates Construction.pdf, 2. 20-0319 MWBE Exempt Memo\_2009-056 CO #2.pdf, 3. 20-0319 RES 2009-056 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
5/19/2020	1	City Council	adopt	Pass