

City of Greensboro

Legislation Details

on: 1	Name:		
	Status:	Passed	
	In control:	City Council	
	Final action:	6/16/2020	
Resolution Approving a Change Order in the Amount of \$16,750 to Contract 2017-0040 with CPL Architects and Engineers, P.C. for the Design of the Renovation of the J. Edward Kitchen Operations Center Customer Service Area Due to COVID-19			
cts			
1. 2020-05-29_WROC-Customer Service Reno Proposal.pdf, 2. MWBE Memo 2017-0040 Kitchen Building Renovation Design.pdf, 3. SoS_CPL Architects & Engineers.pdf, 4. 20-0460 RES CPL Architects & Engineers.pdf			
	Acti	on	Result
	ado	ppt	Pass
	eers, P.C. vice Area cts C-Custom Design.pc	In control: Final action: a Change Order in the An eers, P.C. for the Design of vice Area Due to COVID-1 cts C-Customer Service Reno Design.pdf, 3. SoS_CPL An rs.pdf Acti	In control: City Council Final action: 6/16/2020 a Change Order in the Amount of \$16,750 to Contract 2017-004 eers, P.C. for the Design of the Renovation of the J. Edward Kitch vice Area Due to COVID-19 cts C-Customer Service Reno Proposal.pdf, 2. MWBE Memo 2017-00 Design.pdf, 3. SoS_CPL Architects & Engineers.pdf, 4. 20-0460 F