



Legislation Details (With Text)

File #: ID 21-0150 **Version:** 1 **Name:**
Type: Resolution **Status:** Passed
File created: 1/25/2021 **In control:** City Council
On agenda: 2/16/2021 **Final action:** 2/16/2021
Title: Resolution Authorizing a Change Order in the Amount of \$363,983.00 for Contract 2019-029 (EL-5101 DL) with Volkert, Inc. for Additional Construction Inspections Services Needed for the Pisgah Church Road, Lees Chapel Road, and Yanceyville Street Sidewalk Improvements Project

Sponsors:

Indexes:

Code sections:

Attachments: 1. Volkert SoS.pdf, 2. CHG21-0110 Additional CEI's for Contract 2019-0290 - GDOT.pdf, 3. 21-0150 RES Volkert.pdf

Date	Ver.	Action By	Action	Result
2/16/2021	1	City Council	adopt	Pass

Resolution Authorizing a Change Order in the Amount of \$363,983.00 for Contract 2019-029 (EL-5101 DL) with Volkert, Inc. for Additional Construction Inspections Services Needed for the Pisgah Church Road, Lees Chapel Road, and Yanceyville Street Sidewalk Improvements Project

Council Priority: Maintain Infrastructure and Provide Sustainable Growth Opportunities

Department: Engineering and Inspections
Council District: 3, 4

Public Hearing: N/A
Advertising Date/By: N/A

Contact 1 and Phone: Hanna Cockburn, 373-4368
Contact 2 and Phone: Kenney McDowell, 373-2302

PURPOSE:

City Council approval is requested for a change order to Contract 2019-029 for the Pisgah Church Road, Lees Chapel Road, and Yanceyville Street Sidewalk Improvements Project. This change order for \$363,983.00 is to provide additional construction inspection services that were not included in the original contract.

BACKGROUND:

This project includes federal funding and is subject to the U.S. Department of Transportation Disadvantaged Business Enterprise (DBE) program. The M/WBE Program Plan expressly states, "...the following categories of contracts shall be excluded from the scope and application of this Program Plan: (a) Contracts that are subject to the U.S. Department of Transportation Disadvantaged Business Enterprise Program and Airport Concessions Disadvantaged Business Enterprise Program as set forth in 49 CFR Parts 23 and 26 or any successor regulations or legislation."

The U.S. Department of Transportation DBE program does not stipulate goal-setting for professional services; therefore, no goals were set for this project.

This change order is necessary to provide additional construction inspections services to the existing sidewalk contract for the Pisgah Church Road, Lees Chapel Road, and Yanceyville Street Sidewalk Improvements Project. Due to the extension of the work timeframe for the construction contract, this construction inspections services contract must also be extended to provide the corresponding inspection services over this extended time frame.

BUDGET IMPACT:

Funds for this change order will come from Street and Sidewalk Capital Project Fund account 401-4546-01.6015 in the amount of \$363,983.00.

RECOMMENDATION / ACTION REQUESTED:

The Engineering & Inspections and Transportation Departments recommend that City Council approve this change order for \$363,983.00 for Contract 2019-029 to Volkert, Inc.