
RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2011-037 

WITH CDM SMITH, INC. FOR TZO WATER RECLAMATION FACILITY 56 MGD 

UPGRADES DESIGN 

 

 WHEREAS, Contract No. 2011-037 with CDM Smith, Inc. provides for the TZO 

Water Reclamation Facility 56 MGD Upgrades project; 

 

 WHEREAS, this request will allow the design engineering team to provide 

CMAR designer services for package 3, incorporate Stormwater BMG design 

improvements into package 3, support critical plant operations by fast tracking filter 

replacement design revisions and cover additional bid support services necessary for the 

package 2 construction contract; thereby necessitating a change order in the contract in 

the amount of $166,200. 

 

 NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE 

CITY OF GREENSBORO: 

 

 That a change order in the above-mentioned contract with CDM Smith, Inc. for 

the TZO Water Reclamation Facility 56 MGD Upgrades Design project is hereby 

authorized at a total cost of $166,200, payment of said additional amount to be made 

from Account No. 515-7056-02.5410.  


