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Resolution Rescinding Council Resolution 085-15 and Authorizing Award of the Downtown Greenway Phase
2e/3a Construction Engineering and Inspections Contract to Michael Baker Engineering, Inc.

Department: Engineering & Inspections
Council District: 3

Public Hearing: N/A
Advertising Date/By N/A:

Contact 1 and Phone: Kenney McDowell 373-2302
Contact 2 and Phone: Ted Partrick 373-2302

PURPOSE:

Michael Baker Engineering, Inc. was selected to provide construction engineering and inspections services for
the construction of Downtown Greenway Phases 2e and 3a. City Council approval of the professional services
contract with Michael Baker Engineering, Inc., in the amount of $419,795.83 is requested. Council is also
requested to rescind resolution 085-15.

BACKGROUND:

Construction of a next section of the Downtown Greenway was advertised on March 26, 2015, under contract
2011-003 (EL-5101DO), but no acceptable bids were received after three bidding attempts. That section
included the greenway sections on Fisher Avenue from Greene to Eugene (Phase 2¢), on Eugene Street from
Fisher to Battleground to Smith (3a), and on Smith Street from Spring to the Tradition Cornerstone at Prescott

(3¢).

Following discussions with Transportation, Engineering, NCDOT and the consultants, it was decided to remove
Phase 3¢ from this construction contract. Phase 3¢ will be constructed at a later time. Construction of Phases 3a
and 2e was recently advertised on March 17, 2016, and a new contract for construction engineering and
inspections is required.

Council approved award of a construction engineering and inspections contract to Michael Baker on April 7,
2015, for Phases 2e, 3a and 3¢ in the amount of $577,662.66. A copy of that resolution is attached. With the
removal of Phase 3c, however, a new contract with Michael Baker is needed to reduce the cost and to meet
NCDOT requirements. The new resolution for that award is also attached. The previous contract will be
terminated.

Roadway reconstruction, intersection changes, new signals and lighting, and the new trail and landscaping for
this construction is a technical challenge that requires an unusually high level of engineering and inspection
involvement. Considering the documentation and oversight required to meet the grant fund conditions and the
NCDOT procedures, in addition to the engineering and inspection demands, the Engineering & Inspections
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Department and the Transportation Department accepted funding for a consultant to provide those services.
That funding, which is 80% federal and 20% local match, is included in the municipal agreement with the
NCDOT for the project.

BUDGET IMPACT:
Funding in the amount of $419,795.83 for this contract is available in the following account: 401-4553-01.6014
A12131.

RECOMMENDATION / ACTION REQUESTED:

The Transportation and Engineering & Inspections Departments recommend and request rescinding of
resolution 085-15 and authorizing award of Downtown Greenway Phase 2e/3a Construction Engineering and
Inspections Contract to Michael Baker Engineering, Inc.

COMMITTEE ACTION: This item was referred to Council by the Infrastructure Committee.
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