

RESOLUTION AUTHORIZING CHANGE ORDER IN THE AMOUNT OF \$54,530  
CONTRACT NO. 2016-031 WITH BAR CONSTRUCTION COMPANY, INC.

WHEREAS; The City authorized professional services contract 2016-031 with Bar Construction Company, Inc in the amount of \$1,185,500 on September 20, 2016 to renovate the third and fifth floors of the Police Headquarters building;

WHEREAS; the change order includes up-fitting doors and door hardware, HVAC updating and wall changes;

WHEREAS; the changes are necessary to the renovation of the building.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Bar Construction Company, Inc for the Police Headquarters Renovation Contract 2016-031 in the amount of \$54,530 and additional work subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$54,530 from account 411-3514-01.6013.