

RESOLUTION APPROVING EXTENSION OF PROFESSIONAL SERVICES CONTRACT
2008-05A WITH MICHAEL BAKER ENGINEERING, INC. FOR THE INSPECTIONS
OF THE WENDOVER AVENUE SIDEWALK, EL5101DD PROJECT

WHEREAS, Contract No. 2008-054A with Michael Baker Engineering, Inc. provides for additional engineering inspection services for the federally funded Wendover Avenue Sidewalk EL-5101DD project;

WHEREAS, the contract extension is required to add the cost of extended inspection times resulting from contractor delays and additional driveway work; thereby necessitating a change order in the contract in the amount of \$71,616.72.

WHEREAS, the extension amount will be included as a reimbursable item in the municipal agreement.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That an extension in the above-mentioned contract with Michael Baker Engineering, Inc. for the for additional engineering inspection services for the federally funded Wendover Avenue Sidewalk EL-5101DD project is hereby authorized at a total cost of \$71,616.72, payment of said additional amount to be made from Account No. 401-4538-01.6015, Activity A09158.