

RESOLUTION AUTHORIZING EXTENSION OF CONTRACT NO. 2010-1320 WITH KIMLEY-HORN, INC. FOR THE HIGH POINT ROAD/WEST LEE STREET STREETScape PROJECT

WHEREAS, on December 2, 2010, City Council approved a contract with Kimley-Horn, Inc. for design services for the High Point Road/West Lee Street Streetscape project;

WHEREAS, the design contract is complete and the contract extension is required to add \$6,752 for additional surveying for resolution of unanticipated property disputes during right-of-way acquisitions; \$22,504 for unanticipated cost of services in the bidding phase; \$43,242 for construction phase services; and \$10,300 for contingencies;

WHEREAS, during the final review of the contract plans and the impacts on the corridor, the Engineering Division and the Transportation Department agreed that the designers should be much more involved during construction than originally planned and the \$43,242 for construction phase services will be used for this purpose;

WHEREAS, in addition, the \$10,300 contingency will only be used for unanticipated costs during construction.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the extension in the amount of \$82,798 of Contract No. 2010-1320 with Kimley-Horn, Inc. is hereby approved and the Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper extension to carry the proposal into effect, payment to be made in the amount of \$82,798 from Account No. 471-4502-12.5410.