



OTHER SERVICES CONTRACT EXTENSION

Contract Extension No.: 1

Date: **November 12, 2014**

Contract No.: **2012-5599**

Project: **Underground Utility Locating Services**

Vendor: **COX UTILITY SERVICES**

Contract Extension Amount: **\$68,690.00**

Project Manager: **Joshua L. Younts**

Account Number(s):

501-7071-01.5429

\$68,690.00

This contract extension will result in a contract time modification. It will extend the contract through December 2015.

Description of Change Order:

Professional underground locating services are needed to properly locate the City's underground Water and Sewer lines within the required time frame. The scope of the work will remain the same as the original contract. This will allow the Department to meet the "Underground Damage Prevention Act" law of North Carolina. This contract is \$68,690 per year.

Reason for Change Order:

The existing two-year contract is expiring, and the demand for locate requests has increased since the City Of Greensboro has become a member of NC811 in September 2014. This contract extension adds one year to the duration of the contract.

Estimated Quantities Of Work Resulting From Change Order And Agreed Basis Of Payment (Unit Prices or Lump Sum):

Payments will be made based on fees outlined in the original contract.

Current Contract Total:	\$137,380.00
Value of Change Order No. 1:	\$68,690.00
Total Contract Value After This Change Order:	\$206,070.00