

RESOLUTION AUTHORIZING EXTENSION OF CONTRACT NO. 2006-026 WITH CORLEY
REDFOOT ARCHITECTS, INC. FOR THE HILLTOP RECREATION CENTER – DESIGN
SERVICES PROJECT

WHEREAS, the City employed Corley Redfoot Architects, Inc. as the Lead Designer for the first phase of the Marylene F. Griffin Community Park and Recreation Center which was completed in 2014;

WHEREAS, due to the extension of services beyond the original scope of work of the project, it was necessary to retain Corley Redfoot Architects, Inc. to provide additional field and contract administration services in order to complete the project;

WHEREAS, the cost attributed to these additional services is \$24,669 and a proposal from Corley Redfoot Architects, Inc. was received August 25, 2015.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the extension in the amount of \$24,669 of Contract No. 2006-026 with Corley Redfoot Architects, Inc. is hereby approved and the Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper extension to carry the proposal into effect, payment to be made in the amount of \$24,669 from Account No. 443-5010-01.5413.