

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2017-0130 WITH
BAR CONSTRUCTION COMPANY, INC.

WHEREAS; the City authorized professional services contract 2017-0130 with Bar Construction Company, Inc in the amount of \$260,100 on May 5, 2017 for Guilford Metro 911 Site Improvements;

WHEREAS; the change order is to add paving, replace the existing entrance approach, and replace a portion of chain link fencing;

WHEREAS; the changes are necessary to the site improvements.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Bar Construction Company, Inc for the GM911 Site improvements Contract 2017-0130 in the amount of \$260,000 and additional work subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$11,195.38 from accounts

Account # 681-3904-04.5419	\$ 7,384.89
Account # 687-3901-01.5613	\$ 3,810.49